
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Research Program 1/23/2005 10:52:24 AM 
 Institutions: All Estimate in Fixed FY'05 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  (k$) 

3 U.S. ATLAS M&O Estimate   850 850 850 850 850 850 850 850 6798 

3.10 Technical Coordination   850 850 850 850 850 850 850 850 6798 

 3.10.1 ATLAS Access   298 298 298 216 216 216 216 216 1974 
 3.10.1.1 Access Equipment   216 216 216 216 216 216 216 216 1730 
 3.10.1.2 Access and Interface Beam and    82 82 82 0 0 0 0 0 245 

 3.10.2 Maintenance of Movement System   144 144 144 144 144 144 144 144 1152 
 3.10.2.1 Movement System Control   144 144 144 144 144 144 144 144 1152 

 3.10.3 Configuration Control Envelope   319 319 319 319 319 319 319 319 2549 
 3.10.3.1 Configuration Control   213 213 213 213 213 213 213 213 1701 
 3.10.3.2 Configuration Control @ CERN   85 85 85 85 85 85 85 85 680 
 3.10.3.3 EC Muons Configuration Control   21 21 21 21 21 21 21 21 167 

 3.10.4 Installation and Maintenance Data    90 90 90 171 171 171 171 171 1124 
 3.10.4.1 Installation Data Base   0 0 0 0 0 0 0 0 0 
 3.10.4.2 Installation Data Base @ CERN   90 90 90 171 171 171 171 171 1124 

 3.10.5 TC Project Office   0 0 0 0 0 0 0 0 0 
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